



Ways and Means Technology Pvt. Ltd.

MILESTONES

Physiomates CRM

May 19, 2026

1

MILESTONES

3

TOTAL DAYS

1

DELIVERABLES

1. Test ing [APPROVED]

Test

 3 days Start: May 2, 2026 Due: May 7, 2026

DELIVERABLE	TYPE	DESCRIPTION	STATUS
Test	FEATURE	—	PENDING