

# Innate Quality Installations

project 01

Generated: May 6, 2026, 06:15 AM



## T-001

HIGH

REWORK\_NOT\_COMPLETED

|              |                        |                |                        |
|--------------|------------------------|----------------|------------------------|
| Assigned To  | —                      | Created By     | Admin FieldWire        |
| Start Date   | Apr 29, 2026           | End Date       | May 9, 2026            |
| Suite / Unit | —                      | Created        | Apr 29, 2026, 11:48 AM |
| Last Updated | Apr 29, 2026, 11:53 AM | Status Changed | —                      |

### DESCRIPTION

testing

### CLASSIFICATION

### PROJECT PLAN

|                                   |                                                                     |
|-----------------------------------|---------------------------------------------------------------------|
| #High Priority #Electrical Issues | <div>P</div> <div>SHEET REFERENCE</div> <div>new pdf plan 002</div> |
|-----------------------------------|---------------------------------------------------------------------|

### CHECKLIST (0 OF 2 COMPLETED)

- ☐ Verify unit model and serial number
- ☐ Check mounting brackets

### ACTIVITY LOG (7)

| ACTION            | USER            | DATE                   |
|-------------------|-----------------|------------------------|
| FLAGS ASSIGNED    | Admin FieldWire | Apr 29, 2026, 11:53 AM |
| CHECKLIST UPDATED | Admin FieldWire | Apr 29, 2026, 11:53 AM |
| FLAGS ASSIGNED    | Admin FieldWire | Apr 29, 2026, 11:50 AM |
| TASK UPDATED      | Admin FieldWire | Apr 29, 2026, 11:50 AM |
| FLAGS ASSIGNED    | Admin FieldWire | Apr 29, 2026, 11:49 AM |
| TASK UPDATED      | Admin FieldWire | Apr 29, 2026, 11:49 AM |
| TASK CREATED      | Admin FieldWire | Apr 29, 2026, 11:48 AM |